
Georgia Date:

User: krender Department of Transportation Page 1 of 3

Pay Period: 11/02/2013

to 11/24/2014

Rpt-ID: RCPESPRJ

Contract ID: B14487-13-000-0

Estimate Summary By Project

Estimate Number: 0004

01/26/2015

Contract Location: Time Allowed:

12.113 MILES OF MILLING, PLANT MIX RESURFACING, SINGLE SURFA

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

02/22/2013

03/08/2013

04/01/2013

04/04/2013

07/25/2013

10/16/2013

00/00/0000

303 Days

01/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 01   

Elapsed Calender Days:

Percent Time: 64.69

196 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,783,445.46

$2,773,176.64

$497,605.11

82.12%

Counties:

Butts Lamar

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004361      $2,783,445.46 $2,773,176.64 $497,605.11 82.12% $10,268.82

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 3

Pay Period: 11/02/2013

to 11/24/2014

Rpt-ID: RCPESPRJ

Contract ID: B14487-13-000-0

Estimate Summary By Project

Estimate Number: 0004

01/26/2015

Project Number: M004361      SR 36 - MILL, PLMX RESF & SHLDR REHAB

 

M004361                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,828,672.29 $1,820,457.24 $8,215.05

Non-Participating $457,168.06 $455,114.29 $2,053.77

Total Earnings $2,285,840.35 $2,275,571.53 $10,268.82

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,285,840.35 $2,275,571.53 $10,268.82

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,285,840.35 $2,275,571.53

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $10,268.82

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 3

Pay Period: 11/02/2013

to 11/24/2014

Rpt-ID: RCPESPRJ

Contract ID: B14487-13-000-0

Estimate Summary By Project

Estimate Number: 0004

01/26/2015

Project Number M004361      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0050 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  11,850.000 24,794.778

 1.310 .000

 

 

24,794.778 $.00 $32,481.16

0110 657-1085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-WHITLF  460.000 470.000

E), TP PB 6.500 .000

 

 

470.000 $.00 $3,055.00

0115 657-6085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-YELLLF  460.000 470.000

OW), TP PB 6.500 .000

 

 

470.000 $.00 $3,055.00

0120 700-6910     PERMANENT GRASSING AC  12.000 12.250

 200.000 .000

 

 

12.250 $.00 $2,450.00

0145 713-3012     WOOD FIBER BLANKET, TP II, SHOULDERS SY  57,000.000 59,288.889

 0.300 .000

 

 

59,288.889 $.00 $17,786.67

9050 004-0022     EXTRA WORK - LS  .000 .000

 2614.990 1.000

Additional Traffic Control

                                                            

1.000 $2,614.99 $2,614.99

9060 004-0008     EXTRA WORK - CY  .000 .000

 566.950 13.500

Remove dispose and replace existing driveway

                                                            

13.500 $7,653.83 $7,653.83

Category Amount: $10,268.82 $69,096.65

Project Total Amount: $10,268.82 $2,285,840.35


